Approved by OMB (Office of Management and Budget) 3060-1178
Fadearal ) 3
F( : Communications (REFERENCE COPY - Not for submission)

FCC Form 399:
Reimbursement Request

Facility = 66170  Service: DTV Call KTIV | Channel: 14 (UHF)
ID: Sign:
File 0000027507
Number:
FRN: 0025026022  Date 07/16
Submitted: 12020

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone Email Type
KTIV License, LLC Brady +1 (217) bdreasler@quincymedia. Limited
Doing Business As: Dreasler 223-5100 com Liability
KTIV License, LLC PO Box Company
909
Quincy,
IL 62306
United
States
: Reimbursement Contact Name and Information
Reimbursement
Contact ] Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ) Applicant Address Phone Email
Information
Tony zumMallen Tony zumMallen +1 (816) 729- tony@qcoml.
QCommunications  705B SE Melody LN #314 1177 com

Lees Summit, MO 64063
United States



Broadcaster Question Response
Information . : : : ,
and Will the station be sharing equipment with Yes
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.
Briefly describe transition plan The transition from channel 41 to channel
14 requires shared interim systems with
KMEG and KPTH through a combiner. KTIV
will require a new antenna, line and
transmitter to complete the transition.
Transmitters Section Question Response
Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

PowerCD

2006

Inductive
Output Tube

Two

60 kW



New Transmitter Costs

Primary
Transmitter Section Question Response
New Transmitter Use Primary
(Main)
Change Type Purchase
New
Is this a request for upgraded equipment? Yes
Manufacturer
Model ULXTE-100
Transmitter Type Solid State
Solid State Cooling Liquid Cooled
Solid State Power capacity 62.9 kW
Justification for New Transmitter 10T
Transmitter is
not tunable
per the
manufacturer.
Special
Case-
Channel 14
requirements.
Per
engineering
consultant
new TPO
required is
56.7kw.
: Other Transmitter Costs
Primary
Transmitter Section Question Response
Electrical Service Service Entrance (3 phases 800A 208V) Yes
Switchgear (industrial 800 amp) Yes
Transformer (480V) Yes

Power 300 kVA



Primary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Rigid Conduit and Wiring
Size

Length

Other Electrical Service
Description

Does the replacement transmitter require
HVAC Service?

Type

Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size
Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Name

TX Install Parts

Transmitter - Training

Transmitter Site Preparation

Security System

Description

Adapters, flange, pipe hangers

Yes

2 inches

500.0 feet

No

N/A

Yes

Cooling
Only

25 tons

N/A

No

N/A

N/A

N/A

N/A

10

Transmitter training - offsite - 1 week in

duration at mfg site.

Site prep for installation of the interim and
main transmitters and RF components not

part of Installation SOW.

Installed conduit as required for security

camera system.



Demo Conduit and Wire

Site Survey - TX

Disconnect existing Transmitter

Freight - MFG

Securirty - Site

Install new circuit for Air load 3.

Channel 14 remediation

ELECTRICAL EQ INSTALLATION

RF Accessories-other

Sales Tax - Non Exempt -IA

Demolition all non-utilized conduit to old
transmitter & equipment.

Site survey and report are required to be
performed before the new transmitter and
components installation plan can be
finalized.

Disconnect transmitter and components
from existing configuration and move within
building to make way for new facilities.

Freight- from MFG to staging area or station

This site requires security once the new
transmission line and equipment arrive on
site to be installed. Estimated length of 4-6
weeks.

New 208v circuit for air load #3.

After working with the NAB and our
consulting engineer a LM remediation
budget needs to be added to cover these
estimated costs of operating in CH 14.

INT AND MAIN TX REQUIRE NEW
ELECTRICAL SYSTEMS INSTALLATIONS

RF Accessories on Gates Q-62047 for
transmitters not captured on existing line
items

KTIV is not tax exempt from lowa Sales tax -
Gates calculates



. New Transmitter Costs
Interim

Transmitter gqction Question

New Transmitter Use

Description of Use

Change Type

Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

. Other Transmitter Costs
Interim

Transmitter ggction Question

Electrical Service Service Entrance (3 phases 800A 208V)

Response

Interim

N/A

Purchase

ULXTE-30

Solid State

Liquid Cooled

20 kW

Interim
facility is
required to
avoid
prolonged
period of
station
silence
during
transition,
and station
currently has
no aux
facility to use
for interim
operation.
Extended
silent period
during
transition to
new channel
is
unreasonable.

Response

No



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Inside RF System

Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service
Description

Does the replacement transmitter require
HVAC Service?

Type

Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?
Number of Days

Is an additional interior RF system required
to support this interim transmitter?

Other Transmitter Cost Not Listed

Interim

Transmitter yzme

Transmitter Site Preparation

Description

Yes

No

N/A

Yes

2 inches

500.0 feet

No

N/A

Yes

Cooling
Only

25 tons

N/A

No

N/A

N/A

N/A

N/A

N/A

Yes

Site prep for installation of the interim and

main transmitters and RF components not

part of Installation SOW.



Sales Tax est IA sales tax est per mfg

Freight - TX eq Freight from the mfg to stations TX site.



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

Yes

Yes

Full Power

Top Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

873.0 kW



Manufacturer

Model TFU-30JTH-
R-04

Year 2006



New Antenna Costs

Primary
Antenna Section Question Response
New Antenna Use Primary
Description (Main)
Description of Use N/A
Change Type Purchase
New
Is this a request for upgraded equipment? Yes
Ownership Owned
Owner N/A
Is antenna shared? No
Is antenna directional? Yes
Will antenna be located on or in close Yes
proximity to an antenna farm?
New Antenna Class Full Power
Manufacturer and Types
Mounting Top Mount
Antenna position in stack Not in Stack
Polarization Elliptical
Type Broadband
Panel
Number of Stations Supported 1
Number of Panels/Bays 24
Lower Limit 470.00 MHz
Upper Limit 698.00 MHz
Design power capacity in use 100.0 %
Other Antenna Type N/A
ERP: (Effective Radiated Power) 873.0 kW
Manufacturer
Model TFU-31ETT



) Other Antenna Costs
Primary

Antenna Sl

Combiner for Shared
Antenna

Elbow Complex

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported
Frequencies of channels supported
Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

2017

Required to
operate on
the new
channel
assignment.
Ch14 special
case. FAA
height
restrictions.
E-POL has
been added
and that will
be treated as
an upgrade
which is not
reimbursable.
$240,000 is
verified.

Response

No

N/A

N/A

N/A

N/A

Yes

Broadband

61/8
inches
inches



Side Mount Brackets Do you require the separate purchase of No
side mount brackets for a high power
antenna?

Pattern Scatter Analysis Do you require separate purchase of No
pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?

Other Antenna Cost Not Listed

Primary
Antenna Name Description
FREIGHT EQUIPMENT FREIGHT FOR THE ANTENNA AND LINE
FROM MFG TO STORAGE OR STAGING
AREA.

SWEEP NEW ANTENNA AND LINE SWEEP NEW ANTENNA AND LINE



. New Antenna Costs
Interim

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Type

Question

Use

Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Year

Response

Interim

N/A

Purchase
New

Owned

N/A

Yes

Yes

Yes

Full Power

Side Mount

Not in Stack

Elliptical

Broadband
Slot

24

470.00 MHz

698.00 MHz

50.0 %

N/A

300.0 kW

TFU-24WB-
1-R

2017



. Other Antenna Costs
Interim

Antenna Sl

Combiner for Shared
Antenna

Elbow Complex

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Interim
facility is
required to
avoid
prolonged
period of
station
silence
during
transition,
and station
currently
has no aux
facility to
use for
interim
operation.
Shared with
KPTH and
KMEG.
Paid from
the KPTH
deal.

Response

Yes

New

RF channel

N/A

No

Yes

6 1/8 inches



Side Mount Brackets Do you require the separate purchase of No
side mount brackets for an antenna?

Pattern Scatter Analysis Do you require separate purchase of No
pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?

Enter a list of RF channel
numbers.

RF Channel Number

30
32

14

. Other Antenna Cost Not Listed
Interim

Antenna Name Description

SWEEP NEW LINE AND ANTENNA SWEEP NEW ANTENNA AND LINE



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

7 3/16
inches

N/A

191/2
inches

N/A

2298 feet
per run



New Transmission Line

Primary

Transmissionggction

Line
New Transmission Line
Costs

Primary

Transmissiony,me

Line

Disconnect existing Interior RF

components

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Primary
(Main)

N/A

Purchase
New

No

Rigid

7 3/16
inches

N/A

20 inches

N/A

2140 feet
per run

Required to
make the
channel
assignment
relocation
from CH41
to CH14

Disconnect interior RF transmission line

and filters from existing configuration and
move within the building to make way for

new facilities.



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Modify
Existing

Primary
(Main)

N/A

Leased

Candelabra

Yes

Yes

No

Yes

No

Yes

1057963

42° 35'
12.0" N-

096° 13'
19.0" W-

1987.84 feet

1847.09 feet

1332.99 feet



Structure Type TOWER -

Free
Standing or
Guyed
Structure
Tower Owner Heartland
Tower
Company,
L.L.C.
Date Constructed 02/22/2007
FM, AM or TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared
Facility ID  Call Sign  Service
39665 KMEG DTV
77451 KPTH DTV
: Tower Modification Costs
Primary
Tower Section Question Response
Engineering Study Please what type of engineering study is Study needed
required, if any: for tower with
candelabra
Tower Reinforcements Please select whether tower reinforcements =~ Major
are needed: Reinforcements
needed
. Tower Rigging Costs
Primary gging
Tower Section Question Response
Tower Rigging Costs Complex Tower Candelabra
Helicopter Services Are helicopter services required? No

Required



, Other Tower Expenses Not Listed
Primary

Tower Information not provided.



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Response

Yes

1405

Scope &
significance
of project
(QMI has
multiple
stations
repacked)
require
outside
management
services to
augment
existing
internal
personnel to
assist
turnkey
management
of and
ensure
timely and
safe
execution of
channel
relocation.

Yes

Yes

No

Yes

Yes

No

Yes



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility
Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes

No

Yes

Yes

No

No

No

No

Yes

Yes

Yes

Yes



Outside
Professional
Services
Costs

RF exposure measurements No

Additional Field Engineering Service No
Number of Days N/A
Justification N/A

Name

General Repack Legal Services

Quarterly reporting

Vendor Travel Expenses

Plumbing work for TX cooling systems

Other Professional Services Expenses Not Listed

Description

See attached memo-QMI Repack Invoice
Memo for Shared Legal Expenses (Matter
104411 00054) for Form 399

Preparation and submittal of the FCC
required quarterly report 387 by PM and
attorney.

Reimbursable Vendor Travel expenses for
working in the field on behalf of the station
for the Repack project - see quote for
estimated expenses.

New TX Interim and Main required new
plumbing systems to be installed



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

No

No

No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Other
Expenses

Other Expenses Not Listed

Name

SITE SAFETY AND CLEARING PREP

Description

CLEAR THE CONTROLLED AREA
AROUND THE TOWER OF BRUSH AND
APPLY INSECTICIDE TO PREVENT
ACCIDENTS AND PROMOTE A SAFE
SITE AND MINIMIZING RISK.



Cost
Information

Transmitters

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Interim
Transmitter
ULXTE-30

Freight - TX eq

Sales Tax est

Transmitter
Site
Preparation

UHF inside RF
system
including
switching

25 Ton system

2" Rigid
Conduit and
Wiring (Cost
per foot)

UHF - Liquid
Cooled Solid
State
Transmitter
14.2 - 20 kW

Predetermined
Cost Estimate

$1,029,337.90

$8,400.00

$41,737.90

$5,000.00

$147,500.00

$91,500.00

$13,000.00

$684,000.00

Estimated
Cost

$980,937.90

$8,400.00

$41,737.90

$5,000.00

$140,000.00

$87,000.00

$12,500.00

$650,000.00

Estimated Cost
Justification

est cost to have
the interim
transmitter
delivered from the
mfg to transmitter
site. per QTE Q-
64042

as determined by
GatesAir in the
invoice

Site prep for
installation of the
interim and main
transmitters and
RF components

not part of
Installation SOW.

N/A

N/A

N/A

N/A

Actual Cost

$632,210.55

$7,700.00

$27,535.61

$5,000.00

$32,765.43

N/A

N/A

$554,212.02

Actue
Justif



Switchgear -
industrial 800
amp

Primary
Transmitter
ULXTE-100

ELECTRICAL

EQ
INSTALLATION

Sales Tax -
Non Exempt -IA

RF
Accessories-
other

$38,200.00

$2,742,720.72

$99,000.00

$133,564.18

$89,324.90

$36,300.00

$2,116,893.29

$99,000.00

$133,564.18

$89,324.90

N/A

ELECTRICAL

MODIFICATIONS

FOR NEW MAIN

AND INTERIM TX.

USED THREE

FCC LINE ITEMS -

OTHER-

ELECTRICAL AND

MAIN

TRANSMITTER -
RF AND MAIN TX

ELECTRICAL
TOTALING
161592.36

KTIV is not exempt

from IOWA state
sales tax. Gates
calculates sales
tax for invoices.
see Q62047 and
INV TE10004376

RF Accessories
per GatesAir Q-

62047 Items C. RF

Accessories.

Captures required

equipment not
identified in
existing 399 line
items. - USE THE
LINE C FROM
THE ULXTE -72
QUOTE Q-74824

$4,997.49

$1,820,231.43

$98,625.90

$101,177.09

$89,324.90



Channel 14
remediation

Install new
circuit for Air
load 3.

Securirty - Site

Freight - MFG

Disconnect
existing
Transmitter

Site Survey -
TX

Demo Conduit

and Wire

$25,000.00

$374.50

$17,500.00

$17,300.00

$25,000.00

$25,000.00

$716.90

$25,000.00

$374.50

$17,500.00

$17,300.00

$25,000.00

$25,000.00

$716.90

Reduced 10-12-
2017 per FCC
Verified letter from
$500k to $25k - to
be increased as
actual costs are
required for
remediation.

Costs to pull new

208y circuit for air

load #3. Cost per
actual invoice.

This site requires
security once the
new transmission
line and equipment
arrive on site to be
installed.
Estimated length of
4-6 weeks.

Freight- from MFG
to staging area or
station

Disconnect
transmitter and
components from
existing
configuration and
move within
building to make
way for new
facilities.

Site survey and
report are required
to be performed
before the new
transmitter and
components
installation plan
can be finalized.

Costs to demo non-
utilized conduit and
wire to old
transmitter and
equipment.

$10,000.00

$0.00

$15,654.10

$13,000.00

$23,500.00

$18,500.00

$716.90



Security $4,761.50
System
Transmitter $10,500.00
Site
Preparation
Transmitter - $3,300.00
Training
TX Install Parts $20,847.29
Channel 14 $189,500.00
Mask Filter
RF Consulting $5,260.00

Engineer

$4,761.50

$10,500.00

$3,300.00

$20,847.29

$0.00

$5,000.00

Security system to

be replaced due to

repack. Costs per
actual invoice.

Site prep for
installation of the
interim and main
transmitters and
RF components

not part of
Installation SOW.

Transmitter training
- offsite - 1 week in
duration at mfg site.

Costs per actual
invoice. Gates
invoice
US0320883;
change orders
79109 and 79109-
1.

per 5-29-19-FCC
email
recommendation
we zeroed out the
Mask filer and
moved the CH14
Mask Filter dollars
to the allotment to
the TX line item.

N/A

$4,761.50

$10,500.00

N/A

$20,847.29

N/A

$0.00



25 Ton system

2" Rigid
Conduit and
Wiring (Cost
per foot)

Transformer 3
phase/480v -
300 KVA

Switchgear -
industrial 800
amp

Service
entrance 3
phase/800 amp
/208 volt

UHF - Liquid
Cooled Solid
State
Transmitter
62.9 kW

$91,500.00

$13,000.00

$36,800.00

$38,200.00

$14,400.00

$30,771.45

$87,000.00

$12,500.00

$40,000.00

$83,440.74

$13,700.00

$30,771.45

We reviewed the
transmitter
transition plans
and with an
additional 25 tons
of HVAC installed
in the new section
of the transmitter
room it is
estimated that the
required
environmental
conditions to
operate the new
transmitter config
can be obtained.

N/A

GATES EQ
QUOTE AND
LOCAL ELECTRIC
INSTALL AND
EQUIPMENT
QUOTE

PER Q-62047 -
THE RF
ACCESSORIES
QUOTE LINEC IS
MORE THAN THE
PREDETERMINED
SWITCHGEAR
EST COST.

N/A

N/A

$40,480.00

$1,599.65

$28,480.82

$0.00

N/A

$30,771.45

Q-6:
ACCH
- Mo\

Acc
othe
kno
remc
SO W
the t
in Sy



Additional field
engineering
time, 10-30
days

UHF - Liquid
Cooled Solid
State
Transmitter 52
- 61 kW

Sub-total

Total for all
systems

Components

$63,100.00

$1,788,000.00

Actual Information

Description

Freight - TX eq

$60,000.00 N/A N/A

$1,312,291.83  ***System Notice: $1,312,291.83
Estimate adjusted
and locked
because line has
been superseded.
***6-3-AMENDED
est PER 5-29 email
to equal TX plus
CH14 Mask Filter
Validation.
$1,223,584.00 - TX
$234,809.90 -
CH14 Mask Filter.
zeroed out MK line

$3,772,058.62  $3,097,831.19 N/A $2,452,441.98
$6,317,333.80 $5,516,754.97 N/A $3,792,693.15
File Name
Component Description: KTIV-GATES-INT

INV TE10004337-3
- FREIGHT

Amount: $7,700.00



Sales Tax est

Transmitter Site
Preparation

UHF inside RF system

including switching

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- GATES-INT
TX - Sales tax
PORTION OF
TE10004377-3
$13,622.97

KTIV- INTERIM TX
- EST sales tax as
shown on inv
TE10004377-2 and
QUOTE - Q-62042
uploaded - added
the rounding error 1
cent. 3-8-18
$13,912.64

KTIV-PREP-
INTERIM - INV-
QC18-057
$5,000.00

Gates- INT TX - RF
- KTIV - Line C -
INV TE10004377-3
Q-62042-76148-
ENGR CHANGED
RF UNIT
$10,921.81

Gates- INT TX - RF
- KTIV - Line C - for
2nd inv from Quote
- Q-62042 uploaded
$10,921.81

Gates- INT TX - RF
- KTIV - Line C
$10,921.81



25 Ton system

2" Rigid Conduit and

Wiring (Cost per foot)

UHF - Liquid Cooled Solid
State Transmitter 14.2 -

20 kw

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Gates-INT TX -
KTIV - 2nd
payment- LINES
lines A, B and E - of
quote Q-62042
uploaded- see for
details.
$186,164.25

KTIV-Gates-INT TX
- BALANCE INV
TE10004377-3-
LINES A,Band E -
of quote Q-62042
$181,883.52

Gates-INT TX -
KTIV - 1/3 dep lines
A, Band E - see
revised INV and Q-
62042

$186,164.25



Switchgear - industrial 800
amp

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

KTIV-GATES INT
TX INV
TE10004377-3 -line
D Quote Q-62042-
SWITCHGEAR
$1,665.83

Gates - INT TX-
KTIV - ELEC line D
see inv and quote Q-
62042

$1,665.83

Gates - INT TX-
KTIV - ELEC line D
see Quote Q-62042
-2nd invoice
uploaded
$1,665.83



ELECTRICAL EQ
INSTALLATION

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- SCHRAMM-
ELEC MAIN TX-
INV 2952
$20,901.50

KTIV- SCHRAMM
ELEC - CO NEW
PO - TO FINISH
TX- INV 2857
QUOTE ADDED
$3,076.25

KTIV-SCHRAMM
ELEC -MAIN TX-
INV 2873
$21,044.10

KTIV-SCHRAMM-
ELEC- MAIN TX -
INV 2806 -RESUB-
3-7-19

$46,954.00

Main - Schramm -
electric demo - INV
3140 - PO 20610
$6,650.05



Sales Tax - Non Exempt -
IA

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Gates - Main Tx -
KTIV - INV for Sales
tax est see Q-
62047. We can true
up on final invoice
for TX if preferred.
$44,521.39

KTIV-GATES-MAIN-
TX-SALES TAX
ISTINV -
TE10004376 - -6-13-
PER 5-21-RFAS-
REMOVED EST
TAX

N/A

KTIV - GATES -
MAIN - SALES TAX
AT 7 PERCENT
WAS DUE AND
PAID.

$101,177.09

KTIV-GATES-MAIN-
TX-SALES TAX
2ND INV -
TE10004376-2- 6-
13- ZEROED OUT
PER RFAS 5-21
N/A



RF Accessories-other

Channel 14 remediation

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-Gates-INV
TE10004376-2-
LINE C. RF
Accessories per Q-
62047 - 2nd 1/3
payment OF -72
$29,774.97

KTIV- GATES MAIN
- 3RD INV
TE10004376-3
LINE C UPGRADE
ONLY - ROUNDING
DOWN ERROR OF
1 CENT FOR LINE
C DUE TO ONE
THIRD
CALCULATION
$29,774.96

KTIV-GATES-RF
ACCESS-INV
TE10004376 - LINE
C - RESUBMITTED
7-27

$29,774.97

KTIV - RF
NOTIFICATIONS -
CH14 LM NOTICES
- QUOTE AND
VERIFIED -RESUB
3-7-19

$5,000.00

KTIV-RF NOTIF -
LAND MOBILE INV
1005

$5,000.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-RF NOTE-
INV 1015-CH14
FCC REQUIRES
LM NOTIFICATION-
LAST PAGE HAS
QUOTE WITH PO
20008 THAT
CLEARLY SHOWS
TWO 5000
PAYMENTS FOR
THIS SERVICE
THAT HAS BEEN
FULLY EARNED
$5,000.00

KTIV-RF
NOTIFICATIONS -
CH14 LM NOTICES
- INV 1005 -
QUOTE AND
VERIFIED- RESUB
3-7-19-3-21-date
change

$5,000.00

KTIV- RF NOTIF -
LAND MOBILE -
INV 1015
$5,000.00

KTIV-RF NOTE-
CH14 REQUIRES
LM NOTIFICATION-
LAST PAGE HAS
QUOTE WITH PO
20008 THAT
CLEARLY SHOWS
TWO 5000
PAYMENTS FOR
THIS SERVICE
THAT HAS BEEN
FULLY EARNED
$5,000.00



Install new circuit for Air

load 3. _
Component Description: KTIV - Schramm -

circuit - INV 3093 -
PO 20637
Amount: $374.50



Securirty - Site

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- SECURITY -
INV 23976- 111-20
THIS1 OF 4 INV. 2
AND 3 PAID 4TH
UPLOADED 12-21-
ADDED EMAIL
DETAILS OF HRS
AND PO MATRIX-
RESUB-3-7-19-
DATES
CORRECTED
$6,779.52

KTIV-SECURITY-5
/31-6/9 ON SITE
INV23792
$2,942.50

KTIV- LAST OF 4
INVOICES FOR
SITE SECURITY
KTIV-KMEG KPTH -
12-21- NO
FURTHER INFO.
LAST INV FOR 60
HRS FOR PERIOD
OF 7-8 TO 7-21 AT
22 DOLLARS PER
HR PER LAST
PAGE OF QUOTE
AND PO
$1,412.40

KTIV-SECURITY-6
/10-6/23-ON SITE-
INV-23878
$4,519.68



Freight - MFG

Disconnect existing
Transmitter

Site Survey - TX

Demo Conduit and Wire

Security System

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV - US0320883 -
freight to ship
equipment to site.
$13,000.00

7-26-18 -
ELIMINATING THE
EST TAXFOR
THIS SUBMITTAL.
N/A

KTIV- QCOMM-
DECOMM -
TRANSMITTER -
INV Q19-013
$23,500.00

KTIV - SURVEY -
INV-QC18-025
$18,500.00

KTIV - Schramm -
demo non-utilized
conduits - INV 3063
- PO 20637
$716.90

security camera
system. KTIV -
Schramm - INV
3141 PO 20609
$4,761.50



Transmitter Site
Preparation

Transmitter - Training

TX Install Parts

Channel 14 Mask Filter

RF Consulting Engineer

25 Ton system

2" Rigid Conduit and
Wiring (Cost per foot)

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

KTIV-PREP- MAIN-
INV- QC18-057
$10,500.00

Adapters, Flange,
Pipe hangers to
install tx.
Us0320883 - PO
19965 - change
order 79109 and
79109-1
$20,847.29

KTIV - CW Suter -
HVAC system - INV
Jc6294 - PO 20546.
NOTE: system does
not allow for an "&"
in the Vendor
Name. Vendor
name is actually
CW Suter & Son,
Inc. "And" is used in
place of "&".
$40,480.00

KTIV- SCHRAMM
ELEC -CONDUIT-
INV 3010- QUOTE
ADDED

$1,599.65



Transformer 3 phase/480v
- 300 KVA

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- Gates- Main
Tx -Q-62047 - INV
TE10004376-Line D
RESUBMITTED 7-
27

$4,332.94

Gates- Main Tx -
KTIV - Q-62047 -
Line D
$4,332.94

KTIV- Gates- Main
Tx -Q-62047 - Line
D - FOR -72 COST
$4,332.94

KTIV - GATES
MAIN - LINE D
ELECTRIC - OPEN
PER QUOTE
$4,069.74

Amount to return
due to change order
79109 due to parts
sourced locally.
uUs0320883 - PO
19965, CO 79109.
See attached cover
letter matrix.
($11,224.80)

KTIV-SCHRAMM-
ELEC-
TRANSFORMER-
INV2739
$26,970.00



Switchgear - industrial 800

amp

Service entrance 3 phase
/800 amp/208 volt

UHF - Liquid Cooled Solid
State Transmitter 62.9 kW

Additional field
engineering time, 10-30
days

UHF - Liquid Cooled Solid
State Transmitter 52 - 61
kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Information not provided.

KTIV-Gates- MAIN
TX 1ST INV
TE10004376-- RF -
Q-62047 line C.- 6-
13 ZEROED OUT
AND MOVED TO
RF COMP LINE
ITEM

N/A

Gates- MAIN TX -
RF KTIV - Q-62047
line C.

$27,813.58

KTIV-Gates- MAIN
TX - RF - Q-62047
line C. 5-1 -
ZEROED out and
added to Line Item -
RF Accessories-
other

N/A

4th Invoice Main
TX; KTIV - Gates -
INV US0320883 -
PO 19965 - Q-
79109 - Q-79109-1
$30,771.45



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-GATES-MAIN
TX -2ND- INVOICE
TE10004376-2 per
Q-62047 lines A, B
and E- PER 7-20-18
RFAS- ROUNDED
UP 1 CENT.
$447,687.76

Remaining amount
for Line E. INV
US0320883; PO
19965. See cover
letter for further
explanation.

N/A

KTIV-GATES-MAIN
TX -1ST- INVOICE
TE10004376-per Q-
62047 lines A, B
and E
RESUBMITTED 7-
27

$447,687.75

KTIV- GATES
MAIN- 3RD INV
TE10004376-3-
SEE MATRIX -
LINE A AND B-
UPGRADE ONLY -
SEE NOTES 5-29
FCC EMAIL
$416,916.32



Component Description: KTIV- QCOMM -
INSTALLATION -
PROOF CH14
TURN UP
SUPPORT INV
QC19-003

Amount: $10,000.00

Component Description: MAIN TX DEPOSIT
INVOICE KTIV per
Q-62047 lines A, B
and E

Amount: $603,873.41



Cost
Information

Antennas

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description  Cost Estimate Cost

Interim $111,130.00 $106,200.00
Antenna
TFU-24WB-1-

R

SWEEP
NEW LINE
AND
ANTENNA

$6,500.00 $6,500.00

Elbow
complex,
broadband,
at antenna
input, per 6 1
/8. feedline
(if needed)

$13,700.00 $13,300.00

New $84,200.00 $80,000.00
combiner,

cost per

channel

(without

antenna)

Sweep test $6,730.00

of existing

$6,400.00

antenna

UHF - High
Power, Side
Mount,
basic slot
antenna, 24
bay,, 300
KW input,
directional,,

$0.00 $0.00

elliptically or
circularly
polarized

Estimated Cost
Justification

SWEEP FINAL
CONFIGURATION
OF INTERIM
ANTENNA AND
LINE BEFORE
TURN UP.

This cost will be
shared with KPTH
and KTIV, and
KPTH is
purchasing this
equipment.

each station
requires a
combiner to make
the interim shared
line and antenna
work.

N/A

Cost of antenna is
included in the
KPTH deal.
Shared with KTIV,
KPTH and KMEG.

Actual Cost

$29,541.56

N/A

$11,141.56

$12,000.00

$6,400.00

N/A

Actual C
Justifica

N/A

N/A

N/A

N/A

N/A



Primary
Antenna
TFU-31ETT

Elbow
complex,
broadband,
at antenna
input, per 6 1
/8. feedline
(if needed)

FREIGHT
EQUIPMENT

SWEEP
NEW
ANTENNA
AND LINE

Sweep test
of existing
antenna

UHF - High
Power Top
Mount (200-
1000 kW),
One station
antenna ,
elliptically or
circularly
polarized

Sub-total

$345,430.00 $319,233.60

$13,700.00 $25,725.60

$25,000.00 $25,000.00

$10,500.00 $10,500.00

$289,500.00 $251,608.00

$456,560.00 $425,433.60

Per invoice actual
costs.

FREIGHT FOR
ANTENNA AND
LINE FOR THE
INTERIM AND
MAIN NEW
SYSTEM FROM
MFG TO

STORAGE OR
STAGING AREA.

SWEEP FINAL
CONFIGURATION
OF INTERIM
ANTENNA AND
LINE BEFORE
TURN UP. MAY
REQUIRE
MULTIPLE
SWEEPS.

N/A

Verified amount
10-12-17 - the
change in antenna
from the
preliminary model
does not affect the
verified amount. 4
/28/20 Increased
to $251,608 due to
actual costs of
invoices.

N/A

$288,729.02

$25,725.60

$12,848.54

$239,644.88

$318,270.58



Total for all
systems

Components

Actual Information
Description

SWEEP NEW LINE AND

ANTENNA

Elbow complex,

broadband, at antenna
input, per 6 1/8. feedline (if

needed)

New combiner, cost per
channel (without antenna)

Sweep test of existing

antenna

$6,317,333.80  $5,516,754.97 N/A

File Name

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

$3,792,693.15

KTIV- INTERIM
ANT LINE
REDUCER
CONNECTION -
PART PLUS
FREIGHT - NOT
QUOTED.
$2,141.56

KTIV- DIE -
INTERIM ELBOW
COMPLEX PARTS
- INV 277011
$9,000.00

KTIV-QCOMM-
COMBINER
INSTALLATION
FOR INTERIM
OPERATIONS INV
QC19-006
$12,000.00

KTIV- DIE -
SWEEP INT ANT -
INV 323009
$6,400.00

N/A



UHF - High Power, Side
Mount, basic slot antenna,
24 bay,, 300 kW input,
directional,, elliptically or
circularly polarized

Information not provided.



Elbow complex,
broadband, at antenna
input, per 6 1/8. feedline (if
needed)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

ERI - Includes
sales tax and
freight not
estimated on
original quote. INV
52309; PO 20475
$15,753.42

Line 4 Elbow - INV
139009 - sales
order 402001
$971.73

KTIV-DIE-ELBOW -
2ND 45% - LINE 4.
3-29-uploaded
Order Conf. 402001
- Line 26 is V-POL
upgrade not billed
to FCC

$4,835.70

ELBOW -
DEPOSIT 10% -
LINE 4

$925.50

KTIV-DIE-MAIN-
2ND 45PERCENT -
INV MAN00247
LINE 4. Order Conf
- 402001

$4,835.70

ELBOW - 35% -
LINE 4.
$3,239.25



FREIGHT EQUIPMENT

SWEEP NEW ANTENNA
AND LINE

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-DIE-
FREIGHT -
INTERIM ELBOX
COMPLEX INV
277011
$1,049.64

KTIV-MAIN ANT -
FREIGHT- INV-
162009
$11,378.83

KTIV- DIE
FREIGHT FOR
MAIN LINE PARTS
INV 242028
$420.07

KTIV- RUCK -
MAIN LINE AND
ANT SWEEP FOR
TURN UP ON
CH14 - INV
1801294
$4,750.00



Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-MAIN
SWEEP- 2ND 45%-
LINE 25.
MANO00247
$2,880.00

KTIV-DIE-MAIN-
2ND 45PERCENT -
INV MAN00247
LINE 25. Order
Conf - 402001.
$2,880.00

MAIN ANTENNA -
SWEEP TEST -
DEPOSIT 10% -
LINE 25

$640.00

MAIN ANTENNA
SWEEP- 35%-LINE
25.

$2,240.00



UHF - High Power Top
Mount (200-1000 kW), One
station antenna , elliptically
or circularly polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Line 1 - Antenna.
INV 139009. Sales
order 402001
$16,608.00

KTIV-DIE-MAIN-
2ND 45PERCENT -
INV MAN00247
LINES 1,2 AND 3.
3-29-Uploaded
Order Conf -
40200. V-POL
upgrade is line not
billed to FCC.
$111,518.44

KTIV-DIE-MAIN-
2ND 45PERCENT -
INV MAN00247
LINES 1,2 AND 3.
Order Conf -
402001. V-POL
upgrade is line 26
not billed to FCC.
INV LESS
18,765.00
UPGRADE -
amended 399
Antenna model
$111,518.44

MAIN ANTENNA -
DEPOSIT 10%
LINES 1,2 AND 3.
$24,781.88

MAIN-ANTENNA-
35% 11/1- LINES
1,2 AND 3.
$86,736.56



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary
Transmission
Line

Rigid
Transmission
Line -
copper, 73
/16"

Disconnect
existing
Interior RF
components

Sub-total

Total for all
systems

Components

Description

Predetermined Estimated

Cost Estimate Cost
$635,600.00 $605,640.00
$620,600.00 $590,640.00
$15,000.00 $15,000.00

$635,600.00 $605,640.00

$6,317,333.80 $5,516,754.97

Actual Information

File Name

Rigid Transmission Line -

copper, 7 3/16"

Estimated
Cost

Justification Actual Cost

$509,882.24

N/A $494,882.24

Disconnect
interior RF
transmission

$15,000.00

line and
filters from
existing
configuration
and move
within the
building to
make way
for new
facilities.
N/A $509,882.24

N/A $3,792,693.15

Actual Cost
Justification

N/A

N/A

N/A

N/A



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Revised invoice
277013. See
attached order
confirmation 402001
$4,939.69

Line 5 - sales order
402001 - INV
139009
$41,771.70

Freight for lines
448&45, cut line
pieces - freight for
Line 48 on order
conf 402001. INV
318006
$11,649.86

KTIV - Dielectric - T
/L length - INV
187002 - PO 19938
$5,618.15

Elbow and cut line.
Revised Dielectric
invoice 317001 with
cover sheet
$7,605.00

KTIV- DIE - MAIN
LINE PARTS INV
242048 INV 2 OF
PO 20350
$1,300.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- DIE -LINE
PARTS FOR MAIN
ANTENNA - INV
242008 PO 20350
$163.00

MAIN-TX LINE-
10% LINE 5.
$46,751.70

Dielectric - T/L,
elbow - INV 317001
- PO 19938
$7,605.00

KTIV-DIE-MAIN-
2ND 45PERCENT -
INV MAN00247
LINES 5,30 AND
31. Order Conf -
402001.
$213,570.34

Dielectric - T/L,
freight - INV
318006, PO 19938
$11,649.86

TX LINE - MAIN -
35% -11/1 LINE 5.
$163,630.95

KTIV-DIE-ANT
LINE - 2ND 45%
INV MAN00247 -
LINES 5,30 AND 31
$213,570.34



Disconnect existing Interior
RF components

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- DIE LINE
PARTS FOR MAIN
INV 252015
QUOTE 1696618
$3,500.00

Dielectric - T/L,
xfmr, freight - INV
277013 - PO 19938
$4,939.69

KTIV-QCOMM
DECOMM - RF
COMPONENTS
INV QC19-013
$15,000.00



Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary
Tower
TOWER

Complex
Tower
(includes, for
example,
those with
candelabras
and/or
stacked
antennas)

Structural
engineering
tower load
study for a
documented
tower with
candelabra

Major tower
reinforcement
/modifications

Sub-total

Total for all
systems

Components

Predetermined Estimated

Actual Information

Description

Cost Estimate Cost
$862,000.00 $819,000.00
$421,000.00 $400,000.00

$20,000.00 $19,000.00
$421,000.00 $400,000.00
$862,000.00 $819,000.00
$6,317,333.80 $5,516,754.97
File Name

Estimated
Cost

Justification Actual Cost

N/A

N/A

N/A

N/A

N/A

$194,451.10

$194,451.10

$0.00

N/A

$194,451.10

$3,792,693.15

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A



Complex Tower (includes,
for example, those with
candelabras and/or
stacked antennas)

Structural engineering
tower load study for a
documented tower with
candelabra

Major tower reinforcement
/modifications

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

KTIV - PCI - 3
weather days - INV
7440 - PO 20012.
T&C 2 (a)
$12,840.00

KTIV - PCI -
additional weather
days and work
outside of scope of
Prop 17616-5. See
attached addendum
$19,848.50

KTIV- PCI - ANT
INSTALL -
ACCEPTANCE
INV - 7473
$53,917.30

KTIV-TOWER
CREW ARRIVAL 5-
2-18- AT SITE INV.
7241

$53,917.30

Final invoice on PO
20012; Tower
work; INV 7573;
PO 20012. Amount
includes taxes not
calculated on
original PO.
$53,928.00






Cost
Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

General
Repack Legal
Services

Plumbing work
for TX cooling
systems

Predetermined Estimated

Cost Estimate

$476,535.18

$20,095.57

$33,384.00

Cost

$456,735.18

$20,095.57

$33,384.00

Estimated Cost
Justification

memo-QMI
Repack Invoice
Memo for
Shared Legal
Expenses
(Matter 104411
00054) for Form
399- 3-5-19 -
legal services
budget required
additional funds
to complete the
PH 1 CH14 and
shared facilities
issues.
Consolidate
other open Legal

billable line items.

KTIV- Plumbing
for cooling
systems fro new
transmitters both
Interim and
Main. per local
contractor Quote
attached to inv.

Actual Cost

$307,288.29

$20,095.57

$9,850.00

Actual
Justific

Actual
invoice



Vendor Travel
Expenses

Quarterly
reporting

Comprehensive
coverage
verification via
field study, if
needed

Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Attorney Fees -
Negotiation of
lease and other
matters for
shared
locations

$21,485.00

$5,000.00

$84,200.00

$14,720.00

$4,210.00

Reimbursable $18,978.61

Vendor Travel

$21,485.00

expenses for
working in the
field on behalf of
the station for
the Repack
project - see
quote for
estimated
expenses. Q-
17002-3-8-19
MINUS 480.00
TO OFFSET
QC18-018
BEING
CHARGED TO
PM.

$5,000.00 Preparation and N/A
submittal of the
FCC required
quarterly report
387 by PM and

attorney.

$80,000.00 N/A N/A

$14,000.00 N/A N/A

$4,000.00 N/A $1,895.00

4-2-u
revise
QC17

corre



Attorney Fees - $2,365.00
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees - $5,260.00
Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Prepare $8,200.00
request for

Special

Temporary

Authorization

Prepare $1,580.00
engineering

section of FCC

Form 2100

(main), License

to Cover

Application

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

$2,250.00

$5,000.00

$6,000.00

$1,500.00

$3,000.00

N/A

N/A

N/A

N/A

N/A

N/A

$4,901.00

$1,500.00

$1,175.00

$0.00



Perform N/A $0.00 NEW (
engineering 14 AP
study for new AND
channel APPL
assignment REC
and antenna MOR
development THE
AMO
ATTI
DUE "
M(
INTERI
IS
Address $2,630.00 $2,500.00 N/A N/A
transition
timing and
coordination
issues w/ other
stations and
wireless
Project $221,990.00 $210,750.00 QC18-018- $210,622.50
management of 480.00 WAS
the transition NOT SPLIT OUT
TO PM TRAVEL
LINE ITEM
CAUSING THE
PM TOTAL TO
BE OVER
REPORTED BY
480.00 AND
TRAVEL
UNDERSTATED
480.00. WE
WILL REDUCE
TRAVEL BY
THE SAME
AMOUNT.
Prepare and or $2,630.00 $2,500.00 N/A N/A
review

reimbursement
form



Electric work
and materials
for Interim and
Main

Sub-total

Total for all
systems

Components

Actual Information

Description

$38,270.61

$476,535.18

$38,270.61

$456,735.18

$6,317,333.80 $5,516,754.97

File Name

General Repack Legal

Services

Component Description:

***System
Notice: Estimate
adjusted and
locked because
line has been
superseded.
***El ECTRICAL
MATERIALS
AND WORK
FOR BOT
INTERIM AND
MAIN
TRANSFORMER
PER SCHRAMM
QUOTE AND PO
20224.

N/A

N/A

$38,270.61

$307,288.29

$3,792,693.15

KTIV - Brooks -

Legal for period
ending Aug 31,
2019 - INV

Amount:

Component Description:

Amount:

3970120
$208.00

General Repack
legal services for
KTIV for period
ending February,
2018. $28.29
KTIV portion. See
attached cover
sheet.

$28.29



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

General Repack
Legal Services for
period ending
April 2018. $28.28
is KTIV portion.
$28.28

KTIV - Brooks -
Gen Legal May
2020 - INV
3982753
$52.00

general legal
period ending 1/31
12020. INV
3977751

$52.00

Revised - See
Cover letter for
explanation of
breakdwon
between stations.
General Repack
Legal Services for
period ending
January 2018
$35.35

General Repack
Legal services for
period ending
March, 2018.
$28.29 is KTIV
portion.

$28.29



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Legal services for
repack for period
ending December
2017

$658.00

10/28/19 KTIV-
Brooks-Gen Legal
Dec. '17, INV
3947925 $40.29 is
KTIV portion
$40.29

KTIV- BROOKS
JULY18-LEGAL
INV 3955730
$1,386.00

KTIV Repack
Legal Services;
KTIV license
$52.00

Brooks-General
Fee May-17-1/7th
$190.85

KTIV-BROOKS-
LEGAL AUG18 -
INV 3957117
$2,161.50

KTIV-BROOKS-
LEGAL - OCT18 -
INV 3959627
$1,914.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV- BROOKS -
MAR18-
INV3951194
$148.50

Brooks-General -
AUG 17 - inv 1/7th
$117.85

KTIV-BROOKS -
LEGAL DEC18
INV 3961871
$247.50

KTIV-BROOKS-
LEGAL INV
3949052 - JAN18
$49.50

KTIV-BROOKS
GEN LEGAL
MAY17-INV
3940170 - RESUB
3-7-19 - 3-21-
ADDED
GENERAL MEMO
11-17

$190.86

KTIV-BROOKS-
GEN LEGAL
JULY17 INV
3942230 -RESUB
3-7-19-3-21
ADDED GEN
MEMO

$275.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Brooks-General -
Sept-17-INV 1/7th
$80.57

KTIV - BROOKS
LEGAL SEPT18 -
INV 3958277
$3,811.50

Brooks-General-
OCT17- inv 1/7th
$322.28

Brooks-General-
NOV17-inv 1/7th
$221.57

KTIV-BROOKS-
JUNE18-INV
3954662

$99.00

Brooks-General-
July 17 - inv 1/7th
$275.00

KTIV- BROOKS -
MAY18 - INV
3953757
$396.00

KTIV - BROOKS -
APRIL18-
INV3952577
$330.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV Repack
Legal Services;
KTIV License
$208.00

KTIV-BROOKS -
LEGAL DEC18 -
INV 3960716
$6,637.50

KTIV - LEGAL
fees - FEB18 -
INV 3950146 4-
16- changed inv
date

$49.50

KTIV- BROOKS
GEN LEGAL -
JUNE17 - INV
3941325 RESUB
3-7-19

$266.44

Brooks General -
JUNE 17 -inv-1
[7th INV 3941325
CL

$266.44



Plumbing work for TX

cooling systems .
Component Description: KTIV- FOULK -

PLUMBING INV
381368 - 2ND INV
FOR PROGRESS
PAYMENT
Amount: $3,850.00

Component Description: KTIV- FOULK -
PLUMBING INV
3802866 -
PROGRESS
PAYMENT

Amount: $6,000.00

Vendor Travel Expenses

Component Description: KTIV-QCOMM-
PM TRAVEL-AUG-
NOV-18 -INV
QC19-015

Amount: $16,560.00

Component Description: KTIV-QCOMM-
PM-Travel
expenses INV -
QC17-144-
QUOTE QC17002
- RFAS DOES
NOT AFFECT
THIS ITEM

Amount: $2,418.61

Quarterly reporting Information not provided.

Comprehensive coverage Information not provided.
verification via field study, if
needed

Attorney Fees - Prepare and | Information not provided.
File request for Special
Temporary Authorization



Attorney Fees - Negotiation
of lease and other matters
for shared locations

Attorney Fees -Prepare and
File FCC Form 2100 (main),
License to Cover Application

Component Description:

Amount:

Information not provided.

CH 14 NEW
FACILITY
SHARED WITH
KPTH AND KMEG
$1,895.00



Attorney Fees - Prepare and
File FCC Form 2100 (main),

Construction Permit
Application

Prepare request for Special

Temporary Authorization

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

ATTY - CP SEPT
17 FEES
$141.00

ATY FEES MAY
17 CP
$453.00

ATTY FEES -
KTIV - JUNE 17
CP

$359.00

ATTY FEES CP -
KTIV MAY17
$752.00

Brooks-KTIV-
NOV17-legal-inv
$47.00

Brooks- Legal-
KTIV-NOV17-inv
$329.00

ATTY FEES CP -
AUG 17 KTIV
$2,820.00

KTIV-LOHNES-
STA- INV 201809-
0275-09-1 - 3-21
ADDED RATE
SHEET

$1,500.00



Prepare engineering section
of FCC Form 2100 (main),
License to Cover Application

Prepare engineering section
of FCC Form 2100 (main),
Construction Permit
Application

Perform engineering study
for new channel assignment
and antenna development

Address transition timing
and coordination issues w/
other stations and wireless

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

KTIV-LOHNES-
FORM 2100-
PREP- INV
201811-0275-09-
1- 3-21 ADDED
RATE SHEET
$1,175.00

ENGR - CP -
$1,885.00

ENGR - NEW
CHANNEL AND
399

$2,850.00

CP ALT CH
ANALYSIS
$5,210.00



Project management of the
transition

Prepare and or review
reimbursement form

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

KTIV-QCOMM-
PM 8-18-17- INV
QC18-018
$23,295.00

KTIV- PM- 1
THRU 3-18 INV
QC18-047
$25,387.50

KTIV- QCOMM-
PM-APRIL-
JULY18 -INV
QC18-063 PO
19807-20391
ADDED CL
$78,577.50

KTIV-QCOMM -
PM AUG-NOV 18
- INV QC19-015
$59,175.00

KTIV-QCOMM-
PM-INV QC17-
144 -MAR THRU
AUGL17- QTE
QC17002-RFAS
INFO UPLOADED
$24,187.50



Electric work and materials
for Interim and Main

Component Description:

Amount:

Component Description:

Amount:

KTIV-SCHRAMM
ELEC-INV2759
$16,657.23

KTIV-SCHRAMM-
ELEC-INV 2781 6-
13-corrected $
$21,613.38



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Other
Expenses

SITE SAFETY
AND
CLEARING
PREP

Develop and
air
announcement
of upcoming
channel
change

Predetermined Estimated
Cost Estimate

$63,580.00

$3,500.00

$15,000.00

$63,015.00

$15,000.00

Estimated Cost
Justification

CLEAR THE
CONTROLLED
AREA
AROUND THE
TOWER OF
BRUSH AND
APPLY
INSECTICIDE
TO PREVENT
ACCIDENTS
AND
PROMOTE A
SAFE SITE
AND
MINIMIZING
RISK.

Required FCC
announcements
and good will
public relations
must we
upheld. The
production
airing and
disseminating
of these
announcements
are
fundamental to
our operations.

Actual Cost

$10,358.96

$0.00

N/A

Actual Cc
Justificat

N/A

N/A



Equipment
Storage

Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

MVPD
Notification of
Channel
Change

Equipment
Delivery and
Handling
Charges

FCC Filing
Fees - Special
Temporary
Authorization
request

FCC Filing
Fees - Form
2100 license
to cover
application

$10,000.00 $10,000.00
$10,000.00 $10,000.00
$5,000.00 $5,000.00
$8,000.00 $8,000.00
$195.00 $190.00
$335.00 $325.00

Expecting
multiple
staggered
equipment
deliveries from
different
vendors and
need to store
and stage new

equipment prior

to installation

date. Anticipate

from 6-24
months of
storage time.

Rent 40 yard
dumpster with
multiple
pickups.
Estimated 6-

months on site.

Potential
hazardous
waste
management
issues.

Required FCC
notifications.

Transport and

handling fees

from staging
area to

transmitter site.

N/A

N/A

$0.00

$4,273.96

N/A

$3,135.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



DTV Medical $11,550.00 $11,000.00 N/A $2,950.00 N/A
Facility
Notification

Sub-total $63,580.00 $63,015.00 N/A $10,358.96 N/A

Total for all $6,317,333.80 $5,516,754.97 N/A $3,792,693.15 N/A
systems

Components

Actual Information
Description File Name

SITE SAFETY AND
CLEARING PREP

Component Description: KTIV- SITE
CLEARING-PEST-
JAY LAN - INV
NONE GIVEN -
USING ACCOUNT
NO. 5961
Amount: $2,006.25
Develop and air Information not provided.
announcement of
upcoming channel change
Equipment Storage
Component Description: KTIV-Storage inv-
part of INV1002
Amount: $3,600.00
Disposal Costs (for
equipment and other L
Component Description: KTIV-LINDBLOM-
waste, net of any salvage
DISPOSAL OCT18
value)
- INV 87588

Amount: $535.21



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KTIV-BIG S
DISPOSAL AND
MATERIAL
HANDLING - INV 8
- 3-7- ADDED
QUOTE

$1,165.00

KTIV-LINDBLOM-
ROLLOFF - MAY18
- INV 83469 -11-20-
this is standard rate
roll-off and no
quote available- 12-
21-ADDED EMAIL
RATE SHEET
FROM LINDBLOM
$374.25

KTIV -LINDBLOM-
DISPOSAL NOV18
2ND BOX- 1ST
RELEASED 11-9
INV 88276 - LATE
FEE DEDUCTED 5
DOLLARS
$288.90

KTIV-LINDBLOM-
DISPOSAL

SEPT18 -INV 87293
$96.30

KTIV-LINDBLOM-
DISPOSAL FEB19
INV 89883
$224.49



MVPD Notification of
Channel Change

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

KTIV-LINDBLOM-
DISPOSAL NOV18
INV 88375
$292.54

KTIV-LINDBLOM -
DISPOSAL JULY18
- INV 85311
$343.04

KTIV- LINDBLOM-
DISPOSAL -
AUG18 - INV 86175
$688.87

KTIV- LINDBLOM -
ROLLOFF MAY18 -
INV 84872- 11-20
stand roll off price
no quote. 12-21-
ADDED EMAIL
RATES FROM
LINDBLOM

$96.30

KTIV-LINDBLOM -
DISPOSAL JAN19
INV 89788

$99.51

KTIV-LINDBLOM-
DISPOSAL DEC18 -
INV 89278

$69.55



Equipment Delivery and

Handling Charges _—
Component Description: KTIV- BARHHART-

LIFTING AND
SETTING NEW CIF
FILTER - PART OF
MATERIAL
HANDLING OF TX
INSTALLATION
COVERED UNDER
GATES INSTALL.

INV 46410
Amount: $2,295.00
Component Description: KTIV-BIG S -

OFFLOAD TX LINE
AND EQUIPMENT
FROM DELIVERY
TRUCK INV 12 -
RESUB W QUOTE
3-7-19

Amount: $840.00

Component Description: KTIV- CASEYS
DELIVERY OF
ADDITIONAL TX
LINE FROM
STORAGE
STAGING
FACILITY. 3-8-19
not reimbursable -
removing request.

zeroed out.
Amount: N/A
Component Description: KTIV- CASEYS-

DELIVERY OF EQ

FROM STORAGE

STAGING

FACILITY. INV 1020
Amount: $2,500.00

FCC Filing Fees - Special Information not provided.
Temporary Authorization
request



FCC Filing Fees - Form
2100 license to cover
application

DTV Medical Facility
Notification

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

KTIV-RF NOTIF-
MED - INV 1029
$2,950.00

KTIV-RF
Notification-inv-1005
$5,000.00



Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $6,317,333.80

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$5,516,754.97

Response

Yes

No

No

Actual Cost

$3,792,693.15



Certification Section

Submission of
Estimated Expenses
Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

BRADY
DREASLER
CORPORATE
DIRECTOR

OF
ENGINEERING

07/16/2020



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

BRADY
DREASLER
CORPORATE
DIRECTOR

OF
ENGINEERING

07/16/2020



